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To Ensure Compatibility with )
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To: Chief. Wireless Telecommunications Bureau
Chief'. Enforcement Bureau

TRITON PCS LICENSE COMPANY L.L.C.
PHASE 11 E911 IMPLEMENTATION REPORT
FEBRUARY 3,2003
Triton PCS License Company I..I..C. ("Triton"), by its attorneys. hereby submits its
second quarterly enhanced 911 (*"EOI17) report to the Federal Communications Commission
("Commission”) pursuant to the Commission’s decision to afford Tier [T carriers additional time
to meet their Phase 11 E911 obligations.' In this report. as required by the Order. /o Stay, Triton
updates the status of its pending Phase | and Phase II E911 waiver requests and reports on its
deployment progress: ~
I STATUS OF PENDING E911 PHASE | AND 11 REQUESTS.
Triton opcrates a wireless network that covers approximately 13.6 million people in

Virginia. North and South Carolina, northeastern Tennessee and northern Georgia. This service

area covers six major trading areas (“MTAs”) and thirty-six basic trading areas (“BTAs”).

" Revisions to the Commission's Rules to Ensure Compatibility with Enhanced 9 1] Emergency Calling Systems,
Phase 11 Compliance Deadline for Non-Nationwide CMRS Carriers, Order ¢ Sy, CC Dkt No. 94- 102, FCC 2.
210, paras. 28-3 | (July 26, 2002) {hereinafter “Order 1o Siery™). Tier 11 carriers are defined as non-nationwide
carriers thar had over 500.000 subscribers as ot year-end 200 |
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primarily in rural and secondary markets. The Tidton network currently utilizes TDMA
technology. Within the next year. Triton plans to overlay GSM technology for the majority of its
network. The initial launch of two GSM market areas is scheduled for the second quarter of
2003.

Triton continues to make significant progress in its efforts to deploy Phase | location
capability services. To date, Triton has received 167 requests for Phase | service. Of those
requests, 162 (97%) are in scrvice or in progress and 5 (3%) arc on hold. For specific details
reearding outstanding requests. including details applicable to cach request that has been pending
for more than six months, please refer (o Appendix A to this report.

Triton also is making significant progress towards tulfilling requests for Phase 11 service.
Currently. Triton has 39 pending Phase Il requests. Under the Order to Stay, Triton is not
required to have Phase 11 sei-vice in place until March |, 2003, or six months afler a request.
whichever is later.” Nevertheless. as detailed in Appendix B to this report and as discussed
further below, Triton is working diligently to implement Phase 11 service so that Phase II service
will be available in its markets before the March 1 deadline.

Appendices A and B include information on all pending requests for Phase | and Phase I1
service received from individual public safety answering points (“PSAPs”). These appendices
list the name of the PSAP. the date the request was received, whether or not the request is valid,

and the status of the request.” 1o the extent any request has been pending for more than six

* As required in the Orcler to Stay, Triton is providing this quarterly report to the Executive Directors of ARCO.
NENA and NASNA and their counsel.

" Order 10 Stav. supra note 1. at pare. 39,

“1d at para. 29.



months. the appendices list specific reasons for the delay, steps taken to resolve the problem, and
anticipated date of full completion of thc necessary work.'
IL. TRITON 1S DEPLOYING NETWORK BASED TDOA/AOA LOCATION

HARDWARE WITHIN ITS MARKETS TO SERVICE ITS PHASE 11
REQUESTS.

No deployment benchmark date fell due in the period preceding this quarterly report.
The following is a description of the work undertaken by Triton to prepare its nctwork (o mcet
the first March 1. 2003 benchmark date

As indicated in its November 3(). 2001, petition for waiver, Triton is committed to a
network-based location system for its existing TDMA network." During the summer of 2002, to
prepare tor the deployment of time difference of arrival/angle of arrival (“I'DOA/AOA™)
hardware into Triton's cell sites. Triton undertook market planning, market design, and site
surveys for a large portion of its Phase 11 request arcas. To increase Triton's efficiency and
effectiveness in responding to PSAP Phase 11 requests. certain groups of PSAP Phase 11 requests
have been consolidaled and Triton will deploy E911 solutions for these PSAPs as a single market
arca based upon the basic trading area (BTA). This will allow the TDOA/AOA equipment to
“share’™™ resources among several PSAPs, thus allowing Triton to use its limited resources more
efficicntly to better implement E911 Phase 1 service.

Triton idcntitied certain cell sites and counties where TDOA/AOA deployment may be
subject to delays or obstacles. For example. and as detailed in Appendix B, zoning issues in
Charlottesville, Virginia/Albemarle County continuc to delay the installation of equipment at the

Triton cell sites. While Triton has filed applications with the county for zoning clearance for the
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" Petition for Waiver of the ES1T Phase 11 Location Technology Implementation Rules, CC Dkt 94-102 {(Nav. 30,
2001,
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installatton of the necessary network bascd location equipment, Triton has no control over
whether the county Zoning Board will act on its request and, in Tact, the Board has already
deferred action on the Triton requests during its monthly meetings. Triton nevertheless
continues to work with the local PSAP in Albemarle County as tlie implementation date
approaches.

Overall. TDOA hardware has been installed into approximately 70 ccll sites in requesting
PSAP areas, with additional deployments scheduled for February. Triton is conducting noli-91|
call testing in the deployed areas. Initial results have yielded accurate and acceptable results.

However. as detailed in the attached appendices, there are requesting arcas that present
unique challenges. Sonic requesting areas are extremely rural in nature with very few cell sites
available to serve as components of the network based location system. Additionally many
requesting areas are served only by a line of cell sites.” often along a major interstate or state
route. In these areas. initial market planning has indicated the necessity for the inclusion of
AOA technology in the deploymcnt of the network based location solution to supplement the
standard TDOA technology. I'hc use of AOA in a cell site requires additional antennas to allow
the measurements necessary to provide AOA-based location information. This introduces an
additional delay in the implementation o fthe network based location technology in these arcas,
as Triton must renegotiale with landlords and lower owners, conduct structural engincering
studies. and take extra time 1o physically install the AOA antennas and to calibrate their use into
the overall location network.

Given the farge number of locations where Triton must deploy equipment {0 support

Phase 11, the limited availability of” vendor resources and the short time remaining, completing

Often referred to as a "Picket Fence."



deployment is a difficult task. Nevertheless, it is anticipated that all requesting areas will liave
L2911 Phase II coverage by the March | deadline. But as the project procceds through the month
of February, it may prove necessary to tile a supplement to this report and requcst temporary
reliel in certain requesting ai-eas.

The necessary software to support the network-based solution has been installed within
Triton’s mobile switching centers (“MSCs™).  The central controller for the TDOA/AOA
location network has hcen installed in one of Triton's MSC locations and has been tested.
Triton's 135 links to its mobile positioning center (“MPC™) provider, Intrado, from the
TDOA/AOA network have hecn installed. Initial PSAP integration and testing began with York
County, Virginia during the last week in January. However. this initial PSAP testing is
dependent upon numerous factors, including testing the MSC software to ensure that proper
messaging is being sent to the network based location equipment and the MPC. Also, Triton and
the MPC provider are working to migrate trom onc MPC platform to another (Openwave MPC
to the Intradoe IMPC'). This migration is required to Lake place prior Lo the initial PSAP testing.
Dependent upon the outcome of this initial integration and testing, other deploved PSAPs will be
integrated throughout tlic month of February.

Given that the firstbenchmark requires Triton to provide Phase 11 E911 service to at least
fifty percent of a requesting PSAP’s coverage area or population, Triton is tracking the 911 calls
made over its network, allowing Triton to prioritize the deployment of TDOA/AQA hardware in
heavier volume E911 Phase 11 areas. Cell sites are mapped according to the volume of 911 calls

placed over the monitoring period, allowing Triton to better utilize its limited resources,



111, GSM OVERLAY NETWORK
As outlined in its previous quarterly report, Triton intends to utilize thc same network-
bascd TDOA/AOA location solution it is deploying for its TTDMA network. ‘Triton continues
working with its network-based location vendor, Grayson Wireless. to implement GSM
capability within its TDOA/AOA network-based location equipment. As ‘I'riton is now
anticipating providing comumercial service with its GSM network in the first part of the second
quarter of 2003 at the earliest, Iriton cxpects to have its GSM E911 network-based location
solution up and running in each of its USM markets by then.
v. ADDITIONAL QUESTIONS
Should therc be any questions or it any ndditional information is required, contact the
undersigned.
Respectfully submitted,
TRITON PCS LICENSE COMPANY, LLC

y2r2s

1.G. Harrington
Christina H Burrow

Its Attorneys

DOW LOHNES AND ALBERTSON, PLIC
1200 New Hampshire Ave.,, NW
Suite 800

Washington. DC 20036

(202) 776-2000

February 3, 2003



AFFIDAVIT

L vid 2 Clactae s an effieer of Triron PCS Licenss: Co.
L.L.C. (“Triton"), declare under penalty of perjury pursuant to 47 C.F.R.§ 1.16 of the:Federal

Communications Commission’s rules that to the best of my knowledge and belief the foregoing
is true and correct.

) //é%ﬂ_‘/ o

Signature
ey 2 Clgun

Name o

Evf £ CAPo

Title

Triton PCS License Co.1..L.C

February 3,2003



APPENDIX A

Triton PCS License Company, L.L.C.. - Pending E911 Phase | Requests

|PSAP State Date of Phase | -onsidered Status Notes
One (1) falid at this
Reauest time?
Beaufort County SC 07/12/99 No 11/21/03 PSAP Manager says will be ready by 3/31/03. [Beaufort and Hilton Head will implement at the same time
afler 3/31/03.
Hilton Head Island |sC 07/12/99 No 1/21/03 PSAP Manager says will be ready by 3/31/03. Beaufort and Hilton Head will implement at the same time
afler 3/31/03
Fairfield County SC 07/19/99 Partial PSAP cannot receive 20 digits - partially implemented- |Anticipate if and when Phase Il is requested and PSAP
Can receive PANI and Tower Address - PSAP equipment|converts to NCAS, call back number situation will be
cannot receive call back number rectified. As of 1/22/03a meeting is planned with Verizon
in mid-February 2003 for PSAP to discuss changes that
would allow them to receive 20 digits
Laurens County SC 07/23/99 Partial PSAP cannot receive 20 digits - partially implemented -  [Anticipate if and when Phase Il 1s requested and PSAP
Can receive PANI and Tower Address - PSAP equipment|converts to NCAS, call back number'situation will be
cannot receive call back number rectified. As of 1/22/03 a meeting is planned with Verizon
in mid-February 2003 for PSAP to discuss changes that
would allow them to receive 20 digits.
Colleton County sc 07/26/99 No PSAP 1s not ready. 1/24/03 PSAP is hoping to be ready for implementation by
end of February, 2003.
Sumter County SC 09/12/00 Initially No- |Initially the LEC (Verizon) was not ready to support 1/21/03 Verizon has indicated Sumter County should be
Now Yes |Phase | for this county - No Selective Router in this area |able to connect to the Georgetown SC Selective Router b
the end of 2nd Qtr 2003 PSAP will meet with LEC in mid-
February 2002 to discuss connectivity.
Montgomery VA 3/8/2001 Initially No - |Initially a facilities issue - Now Trunks are due 1/28/03 End of January '03 deployment scheduled
COUﬂty/City of Now Yes
Christiansburg
Lee County 5C 04/16/01 Initially No - |Initially the LEC (Verizon) was not ready to support 1/21/03 There is a meeting with Verizon planned for mid
Now Yes |Phase | for this county - No Selective Router in this area |February 2003 to discuss details for connectivity.
Liberty County GA 09/07/01 Initially No- | Initially no Selective Router in place - PSAP nows says [ 1/24/03 The PSAP manager says they now have a
Now Yes |[router in place. selective router. They are currently working on their
mapping. They anticipate being ready by the end of 2/03.
Stafford County VA 9/21/2001 Initially No - [Triton PCS not licensed in Stafford however there is a Call Routing Issues have been resovled between the
Now Yes |single sector that covers part of Stafford county. Stafford [PSAPs - March '03 deployment scheduled

City of R

Gloucest

county is AWS territory and we are negotiating with
Fredericksburg County on call routing.

Initially No -
Now Yes

Initially a facilities issue - Now Trunks are due 1/28/03

February '03 deployment scheduled

y No -
Now Yes

PSAP Ready

March '03 deployment scheduled
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APPENDIX A

PSAP State Date of Phase | Considered |Status Notes
One (1) Valid at this
Request time?
Southampton VA 1111572001 initially No - [Migrating to new selective router - schedule has moved  |March '03 depioyment scheduled
County Now Yes
Mecklenburg VA 12/3/2001 initially No - IMigrating to new selective router - schedule has moved  |March '03 deployment scheduled
County Now Yes
Sussex County VA 12/3/2001 initially No - {Migrating to new selective router - schedule has maved  |March '03 deployment scheduled
Now Yes
Washington County [VA 1/4/2002 Initially No - |[Initially a facilities issue - Now Trunks are due 1/24/03 February '03 deployment scheduled
Now Yes
Madison County NC 01/08/02 No As of 9/17/02 - PSAP still working with LEC (Verizon)to  |PSAP advised Triton to call back after 12/1/02 - As of
get ready 1/24/03 no ¢hange in PSAP status.
Botetourt County VA 1/17/2002 Initiaity No - [PSAP i1s now Ready March '03 deployment scheduled
Now Yes
Johnston County NC 1/2312002 Yes PSAP Ready - previous communications error corrected (March '03 deployment scheduled
City of Dunn NC 3/4/2002 Yes PSAP Ready - previous communications error corrected |March '03 deployment scheduled
City of Colonial VA 3/4/2002 Yes flnitially a facilities issue -Trunks due 2/4/03 February '03 deployment scheduled
Heights
Goochland County [vA 3/20/2002 Possibly Waiting for update from PSAP -- Not responsive Trunks ready for install upon notification from PSAP
Amelia County VA 3/22/2002 Initially No - |Initially a facilities issue -Trunks due 3/12/03 March '03 deployment scheduled
_ Now Yes
Smyth County [va 4/18/2002 Yes Initially a facilities issue -Trunks due 3/12/03 March '03 deployment scheduled
Town of Vinton VA 5/23/2002 Initially No - is now ready (March'03 deployment scheduled
Now Yes
Greene County VA 5/28/2002 Yes Initially a facilities issue - Trunks due 2/24/03 February '03 deployment scheduled
Sposyivaiia GOty | VA 6/5/2002 Ves Initially a facilities issue - Trunks due 2/24/03 February '03 deployment scheduled
Caroline County VA 6/25/2002 Initially No - | Initially a facilities issue -Trunks due 2/17/03 February '03 deployment scheduled
Now Yes
Hart County GA 07/11/02 Yes As of 1/16/03 PSAP has decided to proceed with Phase 1|1/20/03 Triton has started implementation process.
request.
Dinwiddie County VA 8/8/2002 Yes PSAP ready March '03 deployment scheduled
Harnett County NC 8/26/2002 Yes PSAP ready March '03 deployment scheduled
Madison County  |VA 9/5/2002 No PSAP is now not ready until May 2003 Per PSAP 1/17/03
Fluvanna County VA 9/16/2002 Yes PSAP Ready March '03 deployment scheduled
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Triton PCS License Company, L.L.C. - Pending ES11 Phase Il Requests

PSAP

State

Date of Phase
Il Request

Chesterfield

VA

Considered
Valid?

Status

2/8/2001

Yes

Richmond BTA Market Area - Market plan has been reviewed and approved by Triton - initial deployment of TDOA equipment
instatled by Grayson in this market area in January 2003. This initial deployment has undergone initial connectivity lesting and
accuracy lesting - PSAP integration to occur in February 2003 Additional TDOA equipment is scheduled to be deployed in
February 2003. In additicn, certain sites have shown the need far AQA equipment - Initial tower loading, lease and zoning
analysis is underway at this time.

City of Virginia
Beach

VA

3/13/2001

Yes

Norfolk BTA Market Area - TDOA equipment is instalied in this market area and has undergone initial connectivity testing by
Grayson - Initial accuracy lesting is completed with acceptable results - PSAP integration scheduled for February 2003.

York

VA

3/14/2001

Yes

Norfolk BTA Market Area - TDOA equipment is installed in this market area and has undergone initial connectivity testing by
Grayson - Initial accuracy testing is completed with acceplable results - Initial individual PSAP testing is scheduled for the Ids
week in January 2003.

Sparttanburg

SC

3/20/2001

Yes

Greenville BTA Market Area - TDOA equipment is installed in this market area and has undergene inttial connectivity testing
by Grayson - Initial accuracy testing is completed with acceptable results - PSAP integration scheduled for February 2003.

City of Hampton

VA

3/21/2001

Yes

Norfolk BTA Market Area - TDOA equipment is installed in this market area and has undergone initial connectivity testing by

Grayson - Initial accuracy testing is completed with acceptable results - Initial individual PSAP testing is scheduled for the 13
week in January 2003.

City of Suffolk

VA

3/26/2001

Yes

Norfolk BTA Market Area - TDOA equipment is installed in this market area and has undergone initial connectivity testing by

Grayson - Initial accuracy testing is completed with acceptable results - Initial individual PSAP testing is scheduled for the I3
week in January 2003.

City of Newport
News

VA

3/27/2001

Yes

Norfolk BTA Market Area - TDOA equipment is installed in this market area and has undergone initial connectivity testing by

Grayson - Initial accuracy testing is completed with acceptable results - Initial individual PSAP testing is scheduled for the g
week in January 2003.

City of Chesapeake

VA

3/28/2001

Yes

Norfolk BTA Market Area - TDOA equipment is instailed in this market area and has undergone initial connectivity testing by

Grayson - Initial accuracy testing is completed with acceptable results - Initial individual PSAP testing is scheduled for the 13
week in January 2003.

City of Norfolk

VA

4/1/2001

Yes

Norfolk BTA Market Area - TDOA equipment is installed in this market area and has undergone initial connectivity testing by

Grayson - Initial accuracy testing is completed with acceptable results - Initial individual PSAP testing is scheduled for the 13
week in January 2003.

James City County

VA

4/4/2001

Yes

Norfolk BTA Market Area - TDOA equipment is installed in this market area and has undergone initial connectivity testing by

Grayson - Initial accuracy testing is completed with acceptable results - Initial individuat PSAP testing is scheduied for the |z
week in January 2003.

City of Portsmouth

VA

3/20/2001

Charlottesville City -
UVA - Albemarle
County

VA

Yes

Norfolk BTA Market Area - TDOA equipment is installed in this market area and has undergone initial connectivity testing by

Grayson - Inttial accuracy testing is completed with acceptable results - Initial individual PSAP testing is scheduled for the Igst
week in January 2003.

6/21/2001

City of Richmond

VA

Yes

Charlottesville BTA Market Area - This PSAP area has undergene initial market planning by Grayson - Zoning issues have
held up installation at cell sites. Within Albemarle County any and all changes at a cell site must undergo zoning approval.
This includes items such as GPS antennas and external cabinets at many self contained cell sites - Zoning applications have
been filed and are awaiting approval.

9/6/2001

Yes

Richmond BTA Market Area -Market plan has been reviewed and approved by Triton - initial deployment of TDOA equipment
installed by Grayson in this market area in January 2003. This initial deployment has undergone initial connectivity testing and
accuracy testing - PSAP integration to occur in February 2003 Additional TDOA equipment is scheduled t0 be deployed in
February 2003. In addition, certain sites have shown the need for AOA equipment - Initial tower loading, lease and zoning
analysis is underway at this time.
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APPENDIX B

Date of Phase | Considered
PSAP State I Request Valid? Status
Winchester BTA Market Area - Initial market planning for this PSAP request area has indicated the need for AOA use to
provide adequete coverage for accurate locations. This is due to the configuration of Triton's network and the fewer numbe}f
City of Winchesler VA 9/13/2001 Yes of available sites that actual service this area - Initial tower loading, lease and zoning analysis is underway at this time.
City of Martinsville / Martinsville Bta Market Area - Initial market design provided by Grayson has been approved - Sites are scheduled for initial
Henry County VA 9/1712001 Yes installation of TDOA equipment in February 2003.
Lynchburg BTA Market Area - Initial market planning for this PSAP request area has indicated the need for AOA use to
provide adequate coverage for accurate locations. This is due lo the configuration of Triton's network and the fewer numbe}
City of Lynchburg VA 9/24/2001 Yes of available sites that actual service this area - Initial tower loading, lease and zoning analysis is underway at this time.
Norfolk BTA Market Area - TDOA equipment is installed in this market area and has undergone initial connectivity testing by
Grayson - Initial accuracy testing is completed with acceptable results - Initial individual PSAP testing 1s scheduled for the lifst
Accomack/Northam week in January 2003. In addition. certain sites have shown the need for AOA equipment - Initial tower loading, lease and
pton Counties VA 9/25/2001 Yes zoning analysis is underway at this lime.
Richmond ETA Market Area - Market plan has been reviewed and approved by Triton -initial deployment of TDOA equipment
installed by Grayson in this market area in January 2003. This initial deployment has undergone initial connectivity testing and
accuracy testing - PSAP integration lo occur in February 2003. Additional TDOA equipment is scheduled to be deployed in
February 2003. In addition, certain sites have shown the need for AOA equipment - Initial tower loading. lease and zoning
Henrico VA 10/18/2001 Yes analysis is underway at this time.
Fayetteville BTA Market Area - Initial market design provided by Grayson has been approved - A portion of the required sitels
are scheduled for initial installation of TDOA equipment in February 2003. - Additionally some sites require AOA deployment|-
City of Fayetteville NC 10/19/2001 Yes Initial tower loading, lease and zoning analysis is underway at this time.
Greenville ETA Market Area - Initial market design provided by Grayson has been approved - Sites are scheduled for initial
Greenville County SC 11/14/2001 Yes installation of TDOA equipment in February 2003
Winchester BTA Market Area - Initial market planning for this PSAP request area has indicated the need for AOA use to
Warren County VA 11/19/2001 Yes provide adequete coverage for accurate locations. Initial tower loading, lease and zoning analysis is underway at this time.
Tennessee - Tennessee Market Area - Initial market design provided by Grayson has been approved - Sites are scheduled for initial
. Statewide request TN 12/28/2001 Yes inslallation of TDOA equipment in February 2003.
Rocky Mount BTA Market Area - Initial market planning for this PSAP request area has indicated the need for AOA use to
Johnston County NC 1/23/2002 Yes provide adequete coverage for accurate locations. Initial tower loading, lease and zoning analysis is underway at this time.
Roanoke BTA Market Area - Initial market planning for this PSAP request area has indicated the need for AOA use to provide
City of Salem VA 3/6/2002 Yes adequete coverage for accurate locations. Initial tower loading, lease and zoning analysis is underway at this time.
Danville ETA Market Area - Initial market planning for this PSAP request area has indicated the need for AOA use to provide
- Pittsylvania County VA 4/4/2002 Yes adequete coverage for accurate locations. Initial tower loading, lease and zoning analysis is underway at this time.
Rockbridge County
(Lexington & Buena Roanoke ETA Market Area - Initial market planning for this PSAP request area has indicated the need for AOA use to provide
Vista) VA 5/23/2002 Yes adequete coverage for accurate locations Initial tower loading, lease and zoning analysis is underway at this time.
Catawba County NC 5/24/2002 res |prouide adequete coverage for accurate locations Initial tower loading, lease and zon ng analysis is underway at this time,
Go dshoro BTA Market Area . n.t.a marset pann rig for th 5 PSAP request area nas Ind cated the need for AOA use to
Duplin County NC 6/5/2002 Yes provide adequele coverage for accurate locations. Initial tower loading, lease and zoning analysis is underway at this time.
Wilmington BTA Market Area - Initial market design provided by Grayson has been approved - A portion of the required site
New Hanover are scheduled for initial installation of TDOA equipment in February 2003 - Additionally some sites require AOA deployment|-
County NC 2/26/2002 Yes Initial tower loading, lease and zoning analysis is underway at this time.
This PSAP is currently only being served with one cell site that actually physically does not reside within the PSAP area (call|s
from two of the three sectors on the site are routed to this PSAP) In addition, the site in question is on the edge of Triton's
network. The PSAP that handles the adjoining county to Hart County has yet to request Phase li. The parties have agreed |o
Hart County | GA 7/11/2002 Yes defer implementation until such time as provision of location information is practical.
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APPENDIX B

PSAP

State

Date of Phase
Il Request

Considered
Valid?

Status

County of Dinwiddig

VA

8/8/2002

Yes

iRichmond BTA Market Area - Market plan has been reviewed and approved by Triton - initial deployment of TDOA equipment
installed by Grayson in this market area in January 2003. This initial deployment has undergone initial connectivity testing and
accuracy testing - PSAP integration to occur in February 2003 Additional TDOA equipment is scheduled to be deployed in
February 2003. In addition, certain sites have shown the need for AOA equipment - Initial tower loading. lease and zoning
analysis is underway at this time.

Hoke County

NC

8/19/2002

Yes

Fayetteville BTA Market Area - Initial market design provided by Grayson has been approved - A portion of the required sit
are scheduled for initial installation of TDOA equipment in February 2003. - Additionally some sites require AOA deployment
Initial lower loading, lease and zoning analysis 1s underway at this time

McDowell County

NC

8/22/2002

Yes

Asheville-Hendersonville BTA Market Area - Initial market nlanning for this PSAP reauest area has indicated the need for AOA

use to provide adequete coverage for accurate locations. Initial tower loading, lease and zoning analysis is underway at thif
time

Harnett County

NC

8/26/2002

Yes

Rocky Mount BTA Market Area - Initial market planning for this PSAP request area has indicated the need for AOA use to
provide adequete coverage for accurate locations. Initial tower loading, lease and zoning analysis is underway at this time.

City of New Bern

NC

8/27/2002

Yes

New Bern BTA Market Area - Initial market planning for this PSAP request area has indicated the need for AOA use to provide)
adequete coverage for accurate locations. Initial tower loading. lease and zoning analysis is underway at this lime.

Columbus County

NC

9/1012002

Yes

Wilmington BTA Market Area - Initial market design provided by Grayson has been approved - A portion of the required siteg
are scheduled for initial installation of TDOA equipment in February 2003. - Additionally some sites require AOA deployment
Initial tower loading, lease and zoning analysis 1s underway at this time.

Nash County

NC

9/19/2002

Yes

Rocky Mount BTA Market Area - Initial market planning for this PSAP request area has indicated the need for AOA use to
provide adequete coverage for accurate locations. Initial tower loading, lease and zoning analysis is underway at this time.

City of Lenoir

NC

10/1812002

Yes

Hickory-Lenoir BTA Market Area - Initial market planning for this PSAP request area has indicated the need for AOA use to
provide adequete coverage for accurate locations. Initial tower loading, lease and zoning analysis is underway at this time.
City of Lenoir Phase !l compliance date is 4/18/03 (six months).

Haywood County

NC

1012312002

Yes

Asheville-Hendersonville BTA Market Area - Initial market planning for this PSAP request area has indicated the need for AOA
use to provide adequete coverage for accurate locations Initial tower loading, lease and zoning analysis is underway at thig
time - Haywood County Phase ll compliance dale is 4/23/02 (six months).
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CERTIFICATE OF SERVICE

1. Constance Randolph, do hcreby certify that on this 3rd day of February, 2003, a copy
otthe foregoing TriTON PCS LICENSE Co. L.L.C. Quarterly E911 Report was served by US.
Mail, first-class postage prepaid or by hand delivery to the following:

Terry Peters

Executive Director

NEN A

422 Beecher Kd.
Gahanna, OH 43230-1797

Evelyn Bailcy, President
NASNA

Vermont Enhanced 9-1-1- Board
G4 State Street

Drawer 20

Montpelier, VT 05620-650]

Robert M. Gurss

Counsel for APCO

Shook, Hardy & Bacon

600 14th Street, I1.W.. Suite 800
Washington, DC 20005

David Solomon®

Chief

Enforcement Bureau

Federal Communications Commission
445 12th Street, SW, Room 7-C483
Washington, DC 20554

*Via hand delivery

Iohn Ramsey

Executive Director

APCO

351 N. Williamson Boulevard
Daytona Beach, FL 32114-1112

James R. Hobson

Counsel for NGNA

Miller & Van Eaton. P.L.1..C.

| 155 Conneclicut Rvenue, NW
Suite 100

Washington, DC 20036

Thomas J. Sugrue*

Chief o
Wireless Telecommunications Bureau

Federal Communications Commission
445 12th Street, SW, Room 3-¢252
Washington, DC 20554
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